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PIMAMARICOPA INDIAN COMMONITY

ROUTE 1, BOX 216 7 SCO TTSDALE, ARIZONA 85256 / PHOME 949-7234

T

whrepLy neFer 1o Administration

Dr.-Lyhn Wallace

Phocnix Indiuan Health Service
801 Fast Indian School Road
Phoenix, AZ 85014

Dear Dr. VWallace:
Attached please find a preliminary schedule-for accomplishing the

varicus recommendations made Ly SCS fngincers in their final repert
on the assessment of the Tri Cities Landfill.

Some adjustments in plannced completion dates may be required as more
details arc worted out in conjunction with your office and others,
However, we.intend to move forward as rapidly as possible comacnsurate
with availability of funding for. some of the more costly itums, We

will work closcly with your office to assure that we make steady progress
towards the completion of the major and most critical recommendations in

a timely manner.

The assistanee of the Tndian Health Service in assuring that we will
operate a good .landfill is appreciated by this Community., We will keep
you advised on our progress on a periodic basis and you are authérized.
to keep other interested agencies advised on the actions we are takin
If you neced further information; please contact us.

Sincerely yours, ' .
i .
' : ' 7
Herschel Andrews, President
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LNDTAN COMMUNTTY

Actions

Install 1 methane and 2 water monitor
wells:

(Water) Quarterly Cyvele

. Major Cations and Anions
fron and Mangancse
Electrical Conductivity, PH and TDS
“Total Nitrogen' '
Boron, Flouride and Arsenic
‘Disolved Crganic Carbons
Yater Levels

(Mcthane)
Daily, 1st Week

. Weekly, 1st Month
Monthly Thereafter

Inorove Sccurity:

Hire Sccond Guard
Repair Fencing

Add Fencing as Needed
Post Siuns

. o -
Research Fill Pérmit Requirement:

. : '
Apply for Permit if Nceded
Reconstruct Berm;

Prepare Busc Map:

“CLANDETLL IMPROVEMENT PROGRAM,

'Complction Date -
Fstimate

“Start Mate
_Estimute

May 30, 1080 August 1, 1980

June 15, 1980 August 5, 1980
(Monitoring may he conducted seoner

and will be keyed to completion of

the well drilling.)

Completed
“June S, 1980 July 15, 1480
June 15, 1980 July 5, 1430
July 1, 1680 July 30, 1980

JUQF 15, '1980 July 15, 1980

June 1, 1930 ‘Decenrber 15, 1080

. June 1, 1980 June 30, 19$0



S art-Nate Con pletion Date

Actions ' S Estimate L Entimate

Pevelop Site Masier Plun:

Tdentify Consnltant June 1, 1930 ° June 30, 1980
Morange for Funding ' : ’ “June 15, 1980 July 15, 1980
Fuploy Copsultants ' Juty 15, 1980
Prepare Plan ' _ July 15, 1980 December 15, 1980

Final Cover Soils:

Identify Sources ' June 15, 1980 July 15, 1980
Final Cover ' Phased .. Coentinuous

Chamnelization:

Fngincering and To be included with channelization
Hydrological Studics - efforts.

CReduce Liynid Woste Disposal: On-going : Necember 1, 1980

August 15, 1980 Necember 1, 1980




